

MySRYear Monorepo Restructure & Handoff

Hardening Plan

Executive summary

The current repo is a single **Next.js web app living at the repository root** (with `src/` + `public/`) plus a **partial workspace** setup for `packages/*` (not `apps/*`). ¹ A shared package already exists at `packages/shared` and is being imported via TS path aliases (e.g., `@mysryear/shared/*`). ²

For a clean developer handoff, the biggest risks today are:

- **Repo structure mismatch vs target state:** no `apps/web` / `apps/mobile` yet, and root scripts/tooling assume the web app lives at the repo root. ¹
- **Supabase integration duplication + drift:** the repo contains (a) a shared Supabase client (`packages/shared/src/supabase/client.web.ts`) ³, (b) a root middleware that creates its own Supabase server client and only protects a few routes ⁴, and (c) a legacy `src/lib/auth.ts` that queries an old `users` table and uses role types that no longer match the shared role set. ⁵
- **Database change management isn't "migrations-first" yet:** Sprint 3 SQL exists as a manual script in `sql/` (it's idempotent and includes RLS/policies and profile preference columns). ⁶
- **Docs are out of date:** `AUTHENTICATION_SETUP.md` still describes "Student/Parent/Counselor" and old tables like `user_profiles`, which does not align with the newer `profiles`-based role routing and expanded roles. ⁷
- **Formatting/tooling inconsistency:** multiple source files appear committed as single-line "minified" TS/JS, and there's no CI workflow to keep formatting, typechecking, builds, and tests consistent across PRs. ⁸

This plan delivers **short sprints (1-3 days each)**, each producing a reviewable PR. The end state is a **monorepo layout** (`apps/web`, `apps/mobile`, `packages/shared`), consolidated Supabase client/types, a managed migrations folder, CI checks, basic tests (shared unit tests + Playwright smoke), updated docs, and a clear handoff checklist.

Current repo snapshot and key constraints

What exists now

Top-level structure on the sprint branch includes:

- `src/` and `public/` at repo root (current web app)
- `packages/shared` (already in use)
- `sql/sprint3-notifications-tracking.sql` (manual DB script)

- Root `package.json` with workspaces only for `packages/*` and web scripts pointing to root (`next dev`, `next build`) ¹

Notably, no `apps/` directory exists yet. ⁹

Supabase + routing drift to fix

- Shared roles are now: `'student' | 'parent' | 'teacher' | 'business' | 'mentor' | 'recruiter'`. ¹⁰
- But the legacy server-side session helper uses a different role union (`'student' | 'parent' | 'counselor'`) and reads from a `users` table. ¹¹
- Middleware only protects `['/dashboard', '/open-dashboard', '/planner', '/applications']`, leaving other authenticated pages (e.g., `/notifications`, `/jobs/manage`, `/mentors/setup`) to rely on client-side redirects. ¹²

DB changes currently managed via SQL script

Sprint 3 SQL introduces:

- `public.notifications` table + RLS + policies
- `public.user_tracked_opportunities` + `public.user_tracked_jobs` + RLS + policies
- `profiles` notification preference columns via `alter table ... add column if not exists ...` ¹³

This is already fairly migration-friendly because it's mostly idempotent.

Deployment constraint

You said: **“rebuild and test locally (no changes to production/TestFlight)”** and “push changes when ready.” That implies:

- Do the restructure on feature branches with PRs.
- Don't merge the “move to `apps/web`” PR until you're ready to update deployment settings (e.g., Vercel “Root Directory”) in a controlled step.

Sprint backlog and working conventions

Branching and PR conventions

Use a consistent branch prefix and keep each sprint as one PR.

Branch naming standard - `chore/monorepo-layout` - `chore/supabase-consolidation` - `chore/supabase-migrations` - `chore/lint-format` - `chore/ci-and-tests` - `docs/handoff-and-readme`

PR title standard - `[chore] Monorepo layout (apps/web + apps/mobile scaffold)` - `[chore] Consolidate Supabase client + roles + remove duplicates` - `[chore] Add Supabase`

migrations + convert Sprint 3 SQL - [chore] Add Prettier + ESLint rules, run format pass - [chore] CI workflow + Vitest + Playwright smoke - [docs] Update README/Auth docs + handoff checklist

Suggested reviewers - Primary: repo owner (you) - Secondary: any incoming developer / contractor, once identified

Exact git commands (copy/paste)

Use the sprint branch as the starting point (adjust if you'll rebase onto a different integration branch later).

```
# clone and enter
git clone https://github.com/ebarlowjr2/mysryear.git
cd mysryear

# get all remote branches
git fetch origin --prune

# checkout the current feature-complete sprint branch used for parity
git checkout devin/1769811205-web-parity-sprint1

# create a sprint branch
git switch -c chore/monorepo-layout
```

For each later sprint:

```
git fetch origin --prune
git checkout devin/1769811205-web-parity-sprint1 # or your integration branch
git pull --ff-only
git switch -c chore/<sprint-slug>
```

Prioritized backlog (High / Medium / Low)

High priority (handoff blockers) - Move web app into `apps/web` and make root scripts delegate cleanly.

- 1 - Consolidate Supabase clients/env/types and eliminate role drift. 14
- Add a `supabase/migrations` workflow and convert Sprint 3 SQL into a managed migration. 15
- Add CI (install, lint, typecheck, build, tests).
- Add a minimal test harness (shared unit tests + Playwright smoke).
- Update README + auth/docs + env examples (Google integration env is currently only hinted in an API route). 16

Medium priority (quality + maintainability) - Expand middleware protection list or move to route-group-based auth guards (reduce client-only gate logic). 12

- Normalize component organization (atomic-style or feature-first). Current components are flat under `src/components`. ¹⁷

- Low priority (nice-to-have)** - Fix/replace the broken-looking `scrape` script that references `./dist/...` at the repo root (likely stale after restructuring). ¹⁸
- Fully implement Google OAuth integration (currently returns "Not configured"). ¹⁹

Sprint-by-sprint execution plan

Each sprint below is designed to fit in **1-3 days**, produce **one PR**, and include **acceptance tests** you can run locally.

Monorepo layout sprint

Duration: 1-2 days

Branch: `chore/monorepo-layout`

PR: `[chore] Monorepo layout (apps/web + apps/mobile scaffold)`

Scope: Move web app into `apps/web`, create `apps/mobile` scaffold folder, update workspaces and scripts.

Key edits

1) **Create apps folders** - Create: - `apps/web/` - `apps/mobile/` (scaffold only in this sprint)

2) **Move the current web app** Move these items into `apps/web/`: - `src/` → `apps/web/src/` - `public/` → `apps/web/public/` - `middleware.ts` → `apps/web/middleware.ts` ⁴
 - `next.config.ts` → `apps/web/next.config.ts` ²⁰
 - `postcss.config.js` → `apps/web/postcss.config.js` - `tailwind.config.js` → `apps/web/tailwind.config.js` ²¹
 - `next-env.d.ts` → `apps/web/next-env.d.ts` (if present) - `vercel.json` stays at repo root for now (Vercel reads it from root) ²²

3) **Split `package.json` into root + `apps/web`** - Root `package.json`: keep it as the monorepo orchestrator - Update `workspaces` from `["packages/*"]` to `["apps/*", "packages/*"]`. (Current root only includes `packages/*`.) ¹⁸
 - Replace root scripts so they delegate: - `dev`: runs `apps/web` - `build`: runs `apps/web` - `lint`: runs lint across workspaces - Create `apps/web/package.json` containing the Next.js deps currently in root (Next, React, Tailwind, Supabase libs, etc.). ¹⁸
 - Add dependency on the shared package: - `"@mysryear/shared": "workspace:"`

4) **TypeScript config rework** - Create `tsconfig.base.json` at root (shared defaults) - Create `apps/web/tsconfig.json` that extends base and defines: - `paths` for `@/*` to point to `apps/web/src/*` - `@mysryear/shared/*` to `packages/shared/src/*` or (preferred) rely on workspace resolution + `transpilePackages` in Next config - Current root `tsconfig.json` maps `@/*` to `./src/*` and `@mysryear/shared/*` to `./packages/shared/src/*`. ²³
 That must be updated since `src/` will move.

5) **Next config** In `apps/web/next.config.ts`, add:

- `transpilePackages: ['@mysryear/shared']`

This reduces reliance on TS path mapping and makes module boundaries clearer for new devs.

6) **apps/mobile scaffold** For now, create: - `apps/mobile/README.md` explaining: - This repo is now intended to contain the mobile app here. - Next sprint(s) can either (a) move an existing Expo app into this folder, or (b) generate a new one.

Commands

```
# from repo root
npm install
npm run dev
```

Acceptance tests

- `npm run dev` → app loads at `http://localhost:3000`
- Navigate to `/login` and confirm page renders (basic smoke)
- `npm run build` succeeds
- `npm run lint` runs (it may still show warnings; don't fix all in this sprint unless blocking)

Supabase consolidation sprint

Duration: 2-3 days

Branch: `chore/supabase-consolidation`

PR: `[chore] Consolidate Supabase client + roles + remove duplicates`

Scope: consolidate Supabase creation + env handling + roles/types; remove duplicate clients and role drift.

Why this sprint is required now

- `packages/shared` already contains a Next-compatible Supabase client factory. ³
- Root middleware creates its own Supabase server client and only protects a small set of routes. ⁴
- Legacy `auth.ts` uses an old `users` table and old roles. ¹¹
- Shared types define the authoritative `UserRole` union. ¹⁰

Implementation steps

1) **Stop using placeholder env in shared** `packages/shared/src/supabase/env.ts` currently warns and returns placeholders when env is missing. ²⁴

For handoff readiness, replace this with fail-fast validation:

- Throw a clear error if `NEXT_PUBLIC_SUPABASE_URL` or `NEXT_PUBLIC_SUPABASE_ANON_KEY` is missing.
- In CI workflows (later sprint), provide dummy env vars so build can run.

2) **Standardize web client usage** - Replace all `createClient()` usage in web pages with `createWebSupabaseClient()` from shared. - Example: `/notifications` currently imports `createClient` from `@/lib/supabase` and uses shared data functions. ²⁵

- Remove the duplicate web Supabase client implementation under `apps/web/src/lib/supabase.ts` (after it was moved in Sprint 1). - Do a repo-wide search after cloning: - `rg "createClient\\" apps/web/src -n` - `rg "@/lib/supabase" apps/web/src -n`

3) **Fix role/type drift** - Update server-side session helpers to query from the same source of truth as the rest of the app. - Jobs and mentors setup pages check roles via `profiles.role` and onboarding via `profiles.onboarding_complete`. ²⁶

- Shared `UserRole` models the new set of roles. ¹⁰

- Replace `apps/web/src/lib/auth.ts` with: - roles read from `profiles` - role type imported from `@mysryear/shared` (`UserRole`) - no mention of `counselor` (unless it truly exists in your DB and shared types) - This directly resolves the mismatch currently visible in `src/lib/auth.ts`. ⁵

4) **Middleware alignment** - Expand protected routes beyond the current hardcoded list if your intent is “any authenticated area”. Today it only guards a small subset. ⁴

Minimum recommended set (based on existing route tree): - `/dashboard`, `/open-dashboard`, `/planner`, `/applications` (current) ⁴

- plus: `/notifications`, `/profile`, `/parent`, `/tasks`, `/jobs/manage`, `/opportunities/manage`, `/mentors/setup` - (Or invert the approach: protect everything except `/`, `/login`, `/signup`, `/auth/callback`, `/api/*`.) - Keep this simple: don’t redesign auth yet; just align behavior and reduce “client-only guards”.

5) **Unify notification/tracking data access** Shared data modules exist and are cleanly separated (functions accept `SupabaseClient`). ²⁷

This sprint ensures web consistently uses those shared functions rather than duplicating logic.

Commands

```
npm install
npm run lint
npm run build
```

Acceptance tests

- Login flow works (cookie-based auth)
- `/notifications` loads and can call `listNotifications()` (even if empty state) ²⁵
- `/jobs/manage` redirects non-recruiters (existing behavior) ²⁸
- Middleware redirects unauthenticated users for all intended protected pages

Supabase migrations sprint

Duration: 1–2 days

Branch: chore/supabase-migrations

PR: [chore] Add Supabase migrations + convert Sprint 3 SQL

Scope: Introduce supabase/ folder, managed migrations, and migrate Sprint 3 SQL into migrations.

Implementation steps

- 1) **Add Supabase CLI workflow** - Add supabase/config.toml - Add supabase/migrations/ folder
- 2) **Convert Sprint 3 SQL into a migration** - The file sql/sprint3-notifications-tracking.sql already contains idempotent statements: create table if not exists, and alter table ... add column if not exists.¹³
- Copy it into supabase/migrations/<timestamp>_sprint3_notifications_tracking.sql - Keep sql/ as a legacy folder or mark it deprecated in a README note.
- 3) **Decide what to do with supabase-schema.sql** That schema file appears to describe an older data model (e.g., users, journeys, user_profiles) and references a “counselor” role.²⁹
Options: - Move it to docs/legacy/supabase-schema.sql and document “legacy, not authoritative.” - Or regenerate an up-to-date baseline schema and replace it.
- 4) **Add migration docs** Update documentation to describe: - Where migrations live - How to apply them to a new Supabase project - How Sprint 3 tables/columns relate to shared modules (notifications.ts, tracking.ts)³⁰

Commands (recommended)

```
# one-time (requires supabase cli installed)
supabase --version
supabase init
# optional but recommended for validation:
# supabase start
# supabase db reset
```

Acceptance tests

- Migration file is present under supabase/migrations/
- A fresh local Supabase (if you choose to run it) can apply the migration without errors

Lint and formatting sprint

Duration: 1–2 days

Branch: chore/lint-format

PR: [chore] Add Prettier + ESLint rules, run format pass

Scope: Add Prettier, normalize formatting, and make lint/typecheck consistent.

Why it matters here

Several files are committed as single-line TS/JS (hard to review and maintain). For example: `eslint.config.mjs` and multiple page components. ³¹

Implementation steps

- 1) Add: - `.prettierrc` - `.prettierignore` - `prettier` dependency at repo root - Scripts: - `format` (write) - `format:check` (CI safe)
- 2) Update ESLint config to: - work across `apps/*` and `packages/*` - ignore generated directories and (optionally) `supabase/migrations/*.sql`
- 3) Run a format pass - Prettier write on: - `apps/web/src/**/*.{ts,tsx,js,jsx}` - `packages/shared/src/**/*.{ts,tsx}` - root configs

Commands

```
npm run format
npm run lint
npm run build
```

Acceptance tests

- CI-safe `npm run format:check` passes locally
- No accidental behavior changes (format-only PR)

CI and tests sprint

Duration: 2-3 days

Branch: `chore/ci-and-tests`

PR: [chore] CI workflow + Vitest + Playwright smoke

Scope: Add GitHub Actions and basic tests.

Implementation steps

- 1) **GitHub Actions workflow** Add `.github/workflows/ci.yml` with jobs: - `install` (`npm ci`) - `lint` - `typecheck` - `unit tests` - `web build` - `Playwright smoke`
- 2) **Unit tests for shared data layer** Add Vitest in `packages/shared` and create tests for: - `withTrackedFlag` (pure) ³²

- Query-builder functions using a lightweight SupabaseClient mock (validate chained calls and error handling) - `listNotifications`, `getUnreadCount`, `markAsRead`, `markAllAsRead` ³³
- `trackJob`, `untrackJob`, `isJobTracked` ³⁴

3) **Playwright smoke test** Under `apps/web` : - Add Playwright config - Add one smoke spec: - Start Next server (or use `next dev` in CI with `start-server-and-test`) - Visit `/login` - Assert the page renders (e.g., form fields visible)

4) **Root verify script** Create a root script: - `npm run verify` that runs: - lint - typecheck - unit tests - web build - e2e smoke (optional flag)

Commands

```
npm run test
npm run test:e2e
npm run build
```

Acceptance tests

- `npm run test` passes locally
- `npm run test:e2e` runs Playwright smoke successfully
- CI runs on PR and blocks merges on failures

Docs and handoff sprint

Duration: 1-2 days

Branch: `docs/handoff-and-readme`

PR: `[docs] Update README/Auth docs + handoff checklist`

Scope: Update docs to match the new monorepo and real roles.

Implementation steps

1) Rewrite `README.md` Right now it's essentially the default create-next-app README. ³⁵

Replace with: - Repo structure (`apps/web`, `apps/mobile`, `packages/shared`) - Local dev commands - How shared package works - How to run tests and CI locally

2) Update `AUTHENTICATION_SETUP.md` It currently states roles are Student/Parent/Counselor and references older tables. ³⁶

Update to match: - `profiles.role` and expanded roles set ³⁷

- onboarding gate (`profiles.onboarding_complete`) as used in practice ³⁸

- environment variables needed - which routes are protected by middleware

3) Update env examples Current `.env.local.example` only includes Supabase URL/key + CRON secret. ³⁹

Add at least: - `NEXT_PUBLIC_SUPABASE_URL` - `NEXT_PUBLIC_SUPABASE_ANON_KEY` - `CRON_SECRET` (used by cron route) ⁴⁰
- `GOOGLE_CLIENT_ID`, `GOOGLE_CLIENT_SECRET`, `NEXT_PUBLIC_BASE_URL` (mentioned directly by an API route) ¹⁹

4) Handoff checklist Add `docs/HANDOFF_CHECKLIST.md` including: - Repo quick start - Env setup - Migration workflow - CI expectations - Release steps (including "Vercel root directory must be apps/web after merge")

Acceptance tests

- A new developer can follow README from zero to running web locally
- Auth doc matches the code paths (roles + onboarding + protected routes)

Mermaid diagrams and rollout timeline

Module relationships target state

```
graph TD
  Root[repo root]
  Web[apps/web]
  Mobile[apps/mobile]
  Shared[packages/shared]

  Root --> Web
  Root --> Mobile
  Root --> Shared

  Web --> Shared
  Mobile --> Shared

  Shared --> Supabase["@supabase/supabase-js + @supabase/ssr"]
```

Execution timeline Gantt

```
gantt
  title Monorepo restructure and handoff hardening
  dateFormat YYYY-MM-DD
  axisFormat %b %d

  section Structure
  Monorepo layout sprint      :a1, 2026-03-04, 2d
  Supabase consolidation sprint :a2, after a1, 3d

  section Database
```

Supabase migrations sprint	:b1, after a2, 2d
section Quality	
Lint and formatting sprint	:c1, after b1, 2d
CI and tests sprint	:c2, after c1, 3d
section Handoff	
Docs and handoff sprint	:d1, after c2, 2d

Manual verification checklist and single-command local verify

Manual verification checklist (handoff readiness)

- Web app runs from root using workspace scripts (`npm run dev`) in the new `apps/web` structure.
- Role-based pages redirect correctly:
- Non-recruiter cannot stay on `/jobs/manage` ²⁸
- Non-mentor cannot stay on `/mentors/setup` ⁴¹
- Notifications:
- `/notifications` renders empty state without crashing ⁴²
- Middleware protection matches intended auth boundary (not just the current 4-route list). ⁴
- Migrations exist under `supabase/migrations/` and Sprint 3 is represented there. ⁴³
- CI runs and blocks merges if lint/typecheck/tests/build fail.
- README + AUTH docs reflect real roles and tables (no “counselor” unless it’s truly supported). ⁷

Single-command local verify

Create a script at `scripts/verify.sh` (and document it in README) that runs:

```
./scripts/verify.sh
```

Recommended contents (conceptually): - `npm ci` - `npm run lint` - `npm run typecheck` - `npm run test` - `npm run build` - optionally: `npm run test:e2e`

This gives an incoming developer one obvious “health check” entry point before they start changes.

PR breakdown recap

- PR: Monorepo layout (apps/web + apps/mobile scaffold)
- PR: Consolidate Supabase client + roles + remove duplicates
- PR: Add Supabase migrations + convert Sprint 3 SQL
- PR: Add Prettier + ESLint rules, run format pass
- PR: CI workflow + Vitest + Playwright smoke
- PR: Update README/Auth docs + handoff checklist

- 1 9 [GitHub - ebarlowjr2/mysryear at devin/1769811205-web-parity-sprint1 · GitHub](https://github.com/ebarlowjr2/mysryear/tree/devin/1769811205-web-parity-sprint1)
<https://github.com/ebarlowjr2/mysryear/tree/devin/1769811205-web-parity-sprint1>
- 2 23 [mysryear/tsconfig.json at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/tsconfig.json)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/tsconfig.json>
- 3 [mysryear/packages/shared/src/supabase/client.web.ts at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/supabase/client.web.ts)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/supabase/client.web.ts>
- 4 12 [raw.githubusercontent.com](https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/middleware.ts)
<https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/middleware.ts>
- 5 11 14 [mysryear/src/lib/auth.ts at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/src/lib/auth.ts)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/src/lib/auth.ts>
- 6 15 [mysryear/sql at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/tree/devin/1769811205-web-parity-sprint1/sql)
<https://github.com/ebarlowjr2/mysryear/tree/devin/1769811205-web-parity-sprint1/sql>
- 7 36 [mysryear/AUTHENTICATION_SETUP.md at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/AUTHENTICATION_SETUP.md)
https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/AUTHENTICATION_SETUP.md
- 8 [raw.githubusercontent.com](https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/src/app/profile/notifications/page.tsx)
<https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/src/app/profile/notifications/page.tsx>
- 10 37 [mysryear/packages/shared/src/types/index.ts at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/types/index.ts)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/types/index.ts>
- 13 43 [mysryear/sql/sprint3-notifications-tracking.sql at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/sql/sprint3-notifications-tracking.sql)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/sql/sprint3-notifications-tracking.sql>
- 16 19 [raw.githubusercontent.com](https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/src/app/api/integrations/google/authorize/route.ts)
<https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/src/app/api/integrations/google/authorize/route.ts>
- 17 [mysryear/src/components at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/tree/devin/1769811205-web-parity-sprint1/src/components)
<https://github.com/ebarlowjr2/mysryear/tree/devin/1769811205-web-parity-sprint1/src/components>
- 18 [mysryear/package.json at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/package.json)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/package.json>
- 20 [mysryear/next.config.ts at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/next.config.ts)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/next.config.ts>
- 21 [mysryear/tailwind.config.js at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/tailwind.config.js)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/tailwind.config.js>
- 22 [mysryear/vercel.json at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub](https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/vercel.json)
<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/vercel.json>

24 [mysryear/packages/shared/src/supabase/env.ts](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/supabase/env.ts>

25 42 [raw.githubusercontent.com](#)

<https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/src/app/notifications/page.tsx>

26 28 [mysryear/src/app/jobs/manage/page.tsx](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/src/app/jobs/manage/page.tsx>

27 30 33 [mysryear/packages/shared/src/data/notifications.ts](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/data/notifications.ts>

29 [mysryear/supabase-schema.sql](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/supabase-schema.sql>

31 [raw.githubusercontent.com](#)

<https://raw.githubusercontent.com/ebarlowjr2/mysryear/devin/1769811205-web-parity-sprint1/eslint.config.mjs>

32 34 [mysryear/packages/shared/src/data/tracking.ts](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/packages/shared/src/data/tracking.ts>

35 [mysryear/README.md](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/README.md>

38 41 [mysryear/src/app/mentors/setup/page.tsx](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/src/app/mentors/setup/page.tsx>

39 [mysryear/.env.local.example](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/.env.local.example>

40 [mysryear/src/app/api/cron/scrape-scholarships/route.ts](#) at devin/1769811205-web-parity-sprint1 · ebarlowjr2/mysryear · GitHub

<https://github.com/ebarlowjr2/mysryear/blob/devin/1769811205-web-parity-sprint1/src/app/api/cron/scrape-scholarships/route.ts>